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TDRS K GROUND & MISSION OPS 

FY12 FY13
July August September October November December January February March April

TDRS K - Ground & Mission Ops

Launch Milestones & Reviews 

Ground & Project Reviews

Demos w/Spacecraft

WSC FOT Refresher Training

OOT Preparations

WSC Ground Calibration

Ground I&T at WSC:

Mission Operations:

Reviews 

Rehearsals/Tests
Launch Ops:

MCC Transfer Orbit

TK-TOCC BOOT

TK-TOCC POOT

Level 6

S/C Complete (Ready to Ship) - 10/1/12
FOR
10/2-3

LVRR
MRR (GSFC)

SMSR
MRB 

FRR 1/22/13
LRR 1/25/13

Launch 
1/29 Handover to WSC - 

2/12/13

IOC
4/29/13

WSC RR
Dress Rehearsal

8/15/12
GTPAR

9/5 
WSC RR

9/7/12

TDRS K PSR 9/26 - 9/27
S/SRR
9/28/12

KSC Ground Ops Review (GOR) 10/1/12

Consent to
Ship TDRS K
12/16/12

SN Transition RR 3/24/13

TDRS K Demo 9 (MAR/GBBF Compat)
8/22-8/25

TDRS L Demo 14A (S/C to WSC ETE)
9/12 - 9/13

8/6/12 10/5/12

8/15/12
Dry Run (DR) 1 - 8/31 - 9/7

DR 2 - 10/8 - 10/12
10/12/12

10/15/2012 11/21/12

FOR/
MDR (Boeing)

10/2-3 Boeing MRR 12/7/12

7/18/12
STOCC

7/26/12FIST CLP TRR
9/6-9/7 10/22/12

11/6

CLP 
Dress Reh 

1/21/13
LRT 
1/27/13

1/30/13 2/12/13 (Handover to WSC)

2/13/13 2/20/13

2/21/13 3/25/13

3/26/13 4/6/13

Updated:December 3,2012

Acronyms:
ATR = Asset Transition Review
BOOT = Bus On Orbit Test
CLP = Countdown Launch Procedure
FIST = Final Integrated Systems Test
FOR = Flight Operations Review
FOT = Flight Operations Team
FRR = Flight Readiness Review
GTPAR = Ground Terminal Provisional Acceptance Review
IOC = In Orbit Checkout
LRR = Launch Readiness Review
LRT = Launch Readiness Test
MDR = Mission Definition Review
MRB = Mission Review Board
MRR = Mission Readiness Review
NRT = Network Readiness Test
OOAR = On Orbit Acceptance Review
OOT = On Orbit Test
PAR = Provisional Acceptance Review
PLAR = Post Launch Assessment Review
POOT = Payload On Orbit Test
PSR = Pre-Ship Review
RR = Readiness Review
SGLT = Space Ground Link Terminal
SMSR = Safety & Mission Success Review
SN = Space Network
S/SRR = Storage/Ship Readiness Review
STOCC = Secure Transfer Orbit Critical Contingencies
WGTAR = WSC Ground Terminal Acceptance Review
WSC = White Sands Complex

Dress Reh

Complete

12/7 12/19


